

Growth, Environment and Transport Commissioning Framework

Highlight Report

Section 1: (to be completed by ETC Officer)

Project Name:	3851.256: Land South of Desford
Consultant:	NDI (LCC)
Client:	Mode Transport
Date of commission:	15 th July 2026
Budget:	£54,306.17

Section 2: (to be completed by Consultant)

Date of report:	3 rd August 2026
Project completion (%):	10%

Task	Completion Date*	% Complete	Current RAG	Revised Date	Reason for Change
2023 Base Year Model Review	29 July 2026	100%	GREEN	Click here to enter a date.	
2026, 2032 & 2036 'Without Development' Scenario Modelling	Click here to enter a date.	0%	GREEN	Click here to enter a date.	
2032 & 2036 'With Development' Scenario Modelling	Click here to enter a date.	0%	GREEN	Click here to enter a date.	
Modelling Outputs and Reporting	Click here to enter a date.	0%	GREEN	Click here to enter a date.	

***The dates in this column should not be amended**

1. Work completed this reporting period

The 2023 Base Year model Review, proposed parent zone distribution and uncertainty log were completed and delivered to the client on the 3rd of August 2026.

2. Key issues affecting progress

The remaining items within the work programme can only be commenced upon the agreement of the Base Year model Review, parent zone trip distribution, uncertainty log and developments trip generation at the project's inception meeting.

3. Items needed from project team/client to maintain progress and minimise cost

None.

4. Changes to original scope of work having fee implications

None.

5. Planned work for next reporting period

None.

6. General comments e.g. planned absences, matters arising

The remaining completion dates for the remainder of the programme will be inputted following the commencement of work following the project's inception meeting.

RAG Status	RAG KEY
Red	Serious risk to timing and/or value of task
Amber	Significant risk to timing and/or value of task
Green	No/negligible risk to timing and/or value of delivering task