Proposed footpath link along Stoke Road.
To be Completed in line with the time frames set out within Condition 27 of the Outline Permission

Proposed entrance roundabout.
To be Completed in line with the time frames set out within Condition 26 of the Outline Permission

Temporary site access in location of approved site access

Proposed junction improvements to Ashby Road & A47.
To be Completed in line with the time frames set out within Condition 30 of the Outline Permission

Proposed junction improvements to the existing roundabout at Stoke Road & A47.
To be Completed in line with the time frames set out within Condition 29 of the Outline Permission

Proposed Toucan Crossing.
To be completed in conjunction with the improvements to the existing roundabout at Stoke Road & A47.

Key:

- Phase 1 - Start date May 2026
- Phase 1A
- Phase 1B - Start date October 2026
- Phase 2 - Start date February 2027
- Phase 3 - Start date August 2027
- Phase 4 - Start date January 2028
- Phase 5 - Start date September 2028
- Phase 6 - Start date January 2029
- Off-Site Highway Works - Start date in line with S78 Agreement and Planning Approval

Rev	Date	Iss.By	App.By	Description
P01	24/02/26	CA		Initial Issue
P02	09/03/26	CA		Entrance roundabout removed from Phase 1 and included in the Off-Site Highway Works. Main east west access road and foul pumping station added to Phase 1A.
P03	11/03/26	CA		Order of phasing revised following comments from client
P04	17/04/26	CA		Phase start dates added to drawings. Additional Phase for temporary site entrance added to drawing

This drawing is the property of Stephen George + Partners LLP and is not to be used for construction unless signed for as issued for construction. All dimensions to be verified by site surveyor and the Stephen George + Partners LLP be informed immediately of any discrepancies found on site. Do not scale from this drawing. Refer to figured dimensions only. This drawing is issued on the understanding that it is not to be used for construction unless signed for as issued for construction and the finished building.

Red Line Boundary based on O/S Data and **NOT** confirmed as the Legal Boundary

This drawing, the works and concepts depicted are copyright of Stephen George + Partners LLP and may not be reproduced or made use of, either directly or indirectly, without express written consent. All heights, levels, sizes and dimensions to be checked on site before any work is put to hand.
Information shown on this drawing that is produced by others has not been verified by Stephen George + Partners LLP and no liability is accepted for its accuracy.
This document is prepared for the sole use of the documented recipient and Stephen George + Partners LLP accepts no liability for use of this document by parties other than the party for whom it was prepared or for purposes other than those for which it was prepared.

Vistry Group

SGP

Architects + Masterplanners

Waterfront House
2a Smith Way
Grove Park
Enderby
Leicester LE19 1SX

t: +44 (0)116 247 0557

www.stephengeorge.co.uk

Client:
Vistry

Project:
Land off Stoke Road,
Hinckley

Drawing Name:
Proposed Phasing Plan

Drawing Stage:	CONSTRUCTION
Status:	S1 - For Co-ordination
SGP File Ref:	25-083 A

SGP Project No:	Date:	Drawn:	Team:	Scale:	Rev:
25-083	Feb 26	CA	NP	1:2500 @ A3	P04

Drawing Number: Project-Originator-Functional-Spatial-Form-Discipline-Number
250830-SGP-ZZ-ZZ-DR-A-201013