Field To The South Of Bosworth Road, Bull In The Oak Cadeby Leicestershire

METHOD STATEMENT

FOR THE REPLANATATION OF THE EXISTING HEDGROW

1. STANDARDS REQUIRED.

All works will be a carried out in accordance with the requirements contained in the Construction design & management regulations.

All staff will show a duty of care in their working activities and with due regard to the welfare & safety of the general public & work colleagues.

2. PLANNING PROCEDURES

Our on site supervisor will ensure all planning procedures are adhered to, all persons are fully qualified in the tasks undertaken an all persons are supplied with the correct PPE to the required EN standard.

3. SAFE SYSTEMS OF WORK

All work will be carried out to the details of this method statement. If unforeseen circumstances arise work will halt for the situation to be re considered and the method statement altered accordingly.

4. SITE ACCESS

All Persons will enter & leave site by the entrance gates at the top of the field.

DEVELOPMENT SERVICES
12 OCT 2009
RECEIVED

5. ENABLING WORKS

The field is private in use so no danger can occur to the general public from the field side. Warning signs and a responsible person in high visibility clothing will be situated on the highway boundary sided when work commences replanting the hedge.

6. SEQUENCE OF WORKS

All works to be undertaken out of nesting season to lesson the impact on nature
Mark & Clean route of new hedge
Dig a trench to house the new hedge keeping the soil removed
Prepare the new trench to a suitable finish as to allow the old hedge to bed correctly
Remove hedge from old location (Traffic warning signs & supervisor required)
Replant hedge in new trench with adequate soil removal to lessen impact on roots
Back fill old trench with soil removed from new trench
Look after the new hedge with adequate watering
Install new shrubs of similar species to any areas of the hedge dying or damaged

7. PERSONAL PROTECTIVE EQUIPMENT

Hard Hats EN 397

Safety Footwear EN345
Eye Protection EN 166
Ear Protection EN352
Minimal Risk Gloves EN420
Heavy Duty Gloves EN 388
High Visibility Jackets EN471

I confirm that this method statement is prepared as a result of an assessment of the risks involved in all works that are to commence. This is following frequent visits to site, all persons undertaking work will be advised of its contents.

Method statement Supplied by Michael Feehan.

Names: Signatures:

The above operatives have read, understood and agreed to work within accordance of this method statement.

Date:..... Supervisor.....

DEVELOPMENT SERVICES
12 OCT 2009
RECEIVED