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Construction Traffic Management Plan



The Old Rectory,
Nuneaton
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Blg REd Access & Egress

CONSTRUCTION

o D Parking

Access & Egress

_ Assumed Heras fencing

Definite Heras fencing

| parking installed will not encroach on

the tree RPA's.

All parking will be onsite. No parking
will be allowed on the road.

Should overflow parking be needed
the paid parking lot across from site

will be used.

ey

T

PN




BigikRed

CONSTRUCTION

Ye Olde Rex
%(7{ Q
R3]
LA
O
GO
@
- o) o
N R B,
% -
S \
S 0{{\%@
Q &
SW A t s > q‘\ys)‘(
tatio @; @ (-;CQ‘@(\‘ %
& RECToryl IR Se 'Reclory Ln N
§ g o Q@@W&Tr

The Old Rectory,
Nuneaton

All delivery vehicles will be directed to site to use the A447 to enter
Market Bosworth from the East (via Bosworth Road and Rectory Lane)
and turn left into the site. Thereby minimising the impact on the town
centre. Deliveries to site will be scheduled and booked in in advance
with the site management team and where practicable peak rush hours
will be avoided as noted below.

All site deliveries will be coordinated by the site management team. A
banksman will be used where necessary to meet the deliveries on the
road and to marshal them on to the site, to protect pedestrians and to
avoid any build-up of traffic along Rectory Lane

Deliveries will be offloaded on site and the size of deliveries and
vehicles will be controlled to allow this. There will be no offloading on
the road.

Deliveries will be during site working times agreed by the LA
o Monday - Friday 07:30 — 18:00

o Saturday 08:00 — 13:00

o No working on Sundays and Bank Holiday

Peak / rush hour will be avoided where possible between 7 —9am and 4
-5pm.
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Site Set up
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