




Key for timetable of Landscaping Implementation Areas	
Area	Approximate timeframe for implementation
	Phase 1: Spring 2026
	Phase 2: Summer 2026 - Autumn 2026
	Phase 3: Autumn 2026 - Winter 2026
	Phase 4: Winter 2026 - Spring 2027
	Phase 5: Summer 2027 - Autumn 2027
	Phase 6: Winter 2027 - Summer 2028
	Phase 7: Autumn 2028 - Winter 2028

Rev:	Description:	Date:	By:



DAVIDSONS

Wilson House, Leicester Road, Ibstock,
Leicestershire, LE67 6HP
T: 01530 261 444 F: 01530 267 101
www.davidsonsgroup.co.uk
E: info@davidsonsgroup.co.uk

Development:

Drawing Ref:

Landscaping Implementation Plan

Drawing Status:	Drawn:	Checked:
01 - Planning Layout	RKK	-
Date:	Scale:	Signed Off:
April 2026	1:500	-
Dwg Number:	Rev:	
1089_112		