

Earl Shilton – Implementation Programme

- Landscaping to plots will be completed prior to occupation
- Due to the location of the site cabins / car park within the POS area, the landscaping, footpaths & play area will be complete prior to last occupation of the site. (November 2027 – Disclaimer this may be subject to change)